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Building Construction and Demolition Map 



Old Town Demolition Phase 1 Update 

•  Phase I project closeout 
nearly complete. 

•  Phase 1 punch-list nearly 
complete. 



Old Town Demo Phase 3 

•  Phase III addresses remnant issues near Buildings 5, 
16, 52, and 52A that are beyond Phase I scope, 
primarily soil clean-up 

•  Contracts awarded the week of Sept.11 
disposal 

•  Field work planned for Sept. – Dec. 2017, 
substantially complete Oct. 27 

•  Waste disposal underway, planned through 
Nov. 

•  Final clearance sampling and reports 
underway. 

•  Total Project Cost = $9.6M 



Old Town Demo Phase 4 

•  Phase IV addresses remnant issues near Buildings 5, 
16, 52, and 52A that are beyond Phase I scope , 
primarily B16 and B52/B52A wall 

 
•  Planning contracts planned for the week of 

Nov. 6 
•  Field work planned for Dec. 2017 – Jan. 2018 
•  Estimated Total Project Cost under $10M 



Old Town Demo Phase 2 

•  Sequence formalized 
•  B4 and B14 first 
•  B7 and B7C second 

•  Sampling plans prepared 
•  Deactivation plans nearly complete 
•  Cold and dark planned for Winter 2018 



Old Town Demo Site 
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Old Town Demo Site 



 

 

Integrative Genomics Building (IGB):  
Perspective from northwest 
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Status  
 
Integrative Genomics Building (IGB) 
•  Current planned construction completion is December 2018, 

move planned to take 6 months 
•  Completed 1st floor slab in October 
•  Shop drawing submittals for mechanical, electrical, and 

plumbing systems continue 
•  Columns to 2nd floor deck completed in October 
 
Modular Utility Plant (MUP)  
Steel frame aligned and welded 
Roof slab poured 
Siding and interior framing underway 

 



IGB Site 
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MUP Site 



MUP Site 



Next Steps 

Integrative Genomics Building (IGB) 

•  Place Slab for level 2; early December 

•  Place Slab for level 2; Late January 2018 

•  Shear walls to roof; February 2018 

 

Modular Utility Plant (MUP)  

Install Siding and Roofing 

Metal studs and rough-in mechanical and electrical interiors 

 



 
Thank You 

Find us at:  www.lbl.gov 
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